
20th Street Extension Project 
Preliminary Project Schedule 

Task Item Task Completion Date - 2006 
Project Start Date March 27 
Obtain subsurface soils data and samples April  
Obtain survey and aerial mapping May 5 
Public Meeting Late-May 
Develop initial alignment alternatives July 14 
Traffic analysis July 14 
Traffic Analysis Draft Report September 1 
Structure Alternative Draft Report September 1 
Hydraulic Report Draft September 1 
Complete screening of alternatives September 1 
Roadway Location Study Draft Report September 29 
Traffic Analysis Final Report October 20 
Structure Alternative Final Report October 20 
Hydraulic Report Final October 20 
Roadway Location Study Final November 3 
20th Street Corridor Study Draft/EA Draft November 10 
Public Meeting/Hearing Mid-November 
20th Street Corridor Study Final/EA Final December 15 
30 Percent Plans complete December 15 
Submittal to FEMA December 15 
 


